May 21, 2004
Project 184 Weekly Update
Website: www.project184.org

Our New Toll Free Project 184 information number is now working. The new number
is 1-(866)-776-5184 or 1-(866)-project184.

Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending May 21, 2004

Spillway No. 20 Reconstruction

The 30-day public and agency comment period for the Initial Study/Mitigated Negative
Declaration ended on May 17, 2004. Comment |etters were received from the Regional
Water Quality Control Board, State Water Resources Control Board, and Mr. Keith
Murray, a Bull Creek Recreation Tract resident. In addition, a meeting was held with
USFS representatives on April 21, during which comments were presented regarding the
project. Following the April 21 USFS meeting, the District initiated additional studies to
address channdl stability, Bull Creek Tract Road culvert capacity, and related issues. The
results will be reviewed with the USFS and the SWRCB, and incorporated into the final
ISMND for Board consideration at its meeting on June 21. The Board meeting was
rescheduled from June 7 to June 21 to allow time to complete and review the additional
evaluations with the USFS and SWRCB.

Camp 2 Road | mprovements

District and EN2 Resources staff coordinated on the completion of wildlife, cultural and
plant resource surveys of the Camp 2 road dide stabilization area the week of May 24.
Assuming that no resources of significance are identified, then a notice of exemption will
be prepared and filed in accordance with CEQA requirements.

L ake Aloha Dam Maintenance and Telemetry Station I nstallation

The District received from the USFS and has incorporated into Project plans the
recommended use of Aquamaster herbicide instead of the previously identified options of
Garlon 4 or Accord. The District and EN2 Resources worked this week to prepare a
letter requesting a Special Use Permit for the helicopter staging area near Wrights Lake
Road, and a Forest Plan Consistency Review determination, from the USFS as part of its
review process for the project.

Transportation/Trails Plan

EN2 Resources prepared for and scheduled a kick-off meeting for the week of May 24
with EID staff to discuss the work plan and approach for developing the Transportation
and Trails management plans/5-year maintenance plans over the next year.




2004 Project 184 Planned CIP Projects:

Hazel Creek Tunnel

Lake Aloha Telemetry/Dam Repairs

Spillway 20

Camp 2 Slide

Silver Lake Spillway Automation

Echo Lake Outlet Valve Automation/Spillway Valve
Slide Repairs Flume 6& 7,

Special Use Permit/ Road Work

New Canal SCADA Alarms

Install Weather Station

Replace Flume 52 Engineering

Rebuild Spillway Chutes Plan

Engineering For Flumes 31, 49-50 Concrete Flume
Engineering Echo Conduit and Tunnel Repairs
Deer Fencing Plan

Fence Camp 5
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*Power house Update:
EID is operating the powerhouse between 18 to 20mw. Currently we are operating both
Units 24 hours a day, while we perform further testing.

*Canal

The flows in the canal are being regulated by A-12 requirements for minimum fish flows.
Fish life this month per the settlement agreement is 129cfs at A-12, beginning May 1s.
Current flows in canal are ranging between 145-150 cfs. The canal is being patrolled on a
daily basis and there have been no mgor problems found which would prevent the canal
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable
and safe operation of the canal. Further automation of the Diversion Structure is planned
to control A-12 (Fish Release’s) and A-11 (canal flows).

EID is continually working on its automation to control the Diversion Structure at the
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow
requirements and place balance of water in the canal at A-11. Thiswill alow EID to
operate with much tighter flows, maximizing generation production. Mead & Hunt
continues to provide engineering support on the remaining tasks to be completed at
Intake.

EID isin the preliminary stages of beginning work on the Hazel Creek Tunnel. Access
Road and site clearing is scheduled to begin February 9, 2004, with burning of brush
scheduled to be completed by May 31, 2004. This project is expected to be in progress
between February 9 though October 31, 2004, at which time EID expectsto be
completed.



ALOHA: On 05/13/04 elevation was at 17.20 = 3,612 AF and 90% iced over with afair
amount of snow pack. We aso increased the outflow from 15 cfsto 65 cfsto level off
and keep storage for spring run-off. Next scheduled visit 05/25/04.

ECHO: Elevation is 4.03 = 1,288 AF. We are currently installing spill boards to fill lake
aswell asmaintain 15 cfs of outflow for regulatory requirement.

CAPLES: Elevation is53.83 = 17,449 AF with current outflow of 27.5 cfs and inflow at
118.0 cfs. Three rows of spill boards were installed on 04/30/04 with lake completely
clear of ice. Boom logs to be installed when lake reach’ s approximately 56.00 feet.

SILVER: Elevation is22.57 = 8,575 AF with current inflow equaling outflow of 50cfs+-
to alow for storage in case of rain event and spring runoff.

Notes: For the past two weeks we are doing general maintenance around Lakes and Dams
including brushing, weed eating, small repairs and garbage pickup.
DWR Bulletin 120 statesthat it’'sa Dry Year.

Listed below arethe Projectsreadingsfor May 24, 2004, taken from SCADA:

Staff Ac. Ft. Dr aft
Echo Lake 432 1384.96 30.4
Echo Conduit 0 0 0
Echo Creek 1.88 30.4
Caples Lake 54.36 17,783 27.2
Silver Lake 21.67 8,128 55.7 cfs
Pyramid Creek 3.12 102.75 cfs

Thereis 147.1 cfs @ A-11cfs being released into the canal at Intake and 412.9 cfs
flowing in the South Fork of the American River at Intake.

A-17 Forebay Storage 3797.31 = 299 AF

A-18 EID Irrigation Usage is 1.14 = 25.44 cfs

Mark Korkowski Steve Lindstrom
Co-Head Hydro Operations Water System Supervisor
530-647-5152 530-647-5169




